
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/17/2013

ESTIMATE SUMMARY 12:07:13

CONTID: C17825         ESTIMATE NO: 0007 PROG 2005

PCN: 17825-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 FOUNTAIN SOUTH, CIRCLE NORTH PERCENT TIME:

PROJECT NO: IM0252-409                    

I-25 FOUNTAIN SOUTH, CIRCLE NORTH

NAME OF ROAD: 025A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

EDW. C. LEVY CO. dba SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 05/17/2013 DATE TIME STARTED 06/17/2012

2635 DELTA DRIVE DATE LET 03/08/2012 DATE WORK BEGAN

 DATE AWARDED 03/14/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/17/2012 DATE ACCEPTED

COLORADO SPRINGS CO 80910     719-392-4207 DATE NOTICE TO PROCEED 06/17/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,269,470.11 PARTICIPATING $ $ 83,080.52

AWARD PROJECT AMT: 7,963,275.98 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -24,253.60

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.91

WORK DAYS

WORK DAYS

84.38%

1,135,183.96

83,080.52

58,826.92

58,826.92

$

$

$

$

6,134,286.15

0.00

6,134,286.15

37,215.63

6,171,501.78

-119,449.14

0.00

6,052,052.64

0.00

AMOUNT DUE 6,052,052.64 58,826.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 58,826.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

89.0 TIME ALLOW: 110

ORIG TIME ALLOW: 110
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PCN: 17825-BID    ESTIMATE RUN 05/17/2013

PROJECT: IM0252-409                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 347.000

0.000

202-00090  
 

523.000

EACH

3.28000 1,138.16347.000

0.00

0010 Removal of Asphalt Mat (Planing) 370,533.000

0.000

202-00240  
 

394,171.000

SY  

1.79000 663,254.07370,533.000

0.00

0015 *Removal of Ground Sign 68.000

8.000

202-00810  
 

76.000

EACH

51.61000 3,922.3676.000

412.88

0020 *Removal of Sign Panel 8.000

8.000

202-00821  
 

16.000

EACH

28.67000 458.7216.000

229.36

0025 *Removal of Guardrail Type 3 38,162.000

0.000

202-01130  
 

38,162.000

LF  

1.33000 50,755.4638,162.000

0.00

0030 *Removal of End Anchorage 99.000

0.000

202-01300  
 

99.000

EACH

90.53000 8,962.4799.000

0.00

0035 Potholing 0.000

0.000

203-01597  
 

20.000

HOUR

207.07000 0.000.000

0.00

0040 Sweeping 0.000

0.000

203-01620  
 

50.000

HOUR

194.73000 0.000.000

0.00

0045 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

40.000

HOUR

194.73000 0.000.000

0.00

0050 Topsoil 0.000

0.000

207-00205  
 

215.000

CY  

22.90000 0.000.000

0.00

0055 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

100.000

LF  

4.02000 0.000.000

0.00
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PCN: 17825-BID    ESTIMATE RUN 05/17/2013

PROJECT: IM0252-409                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

40.000

EACH

15.00000 0.000.000

0.00

0065 *Silt Fence 0.000

0.000

208-00020  
 

500.000

LF  

1.61000 0.000.000

0.00

0070 Concrete Washout Structure 0.000

0.000

208-00045  
 

2.000

EACH

749.89000 0.000.000

0.00

0075 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000

EACH

1,392.66000 0.000.000

0.00

0080 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

20.000

HOUR

37.49000 0.000.000

0.00

0085 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

20.000

HOUR

58.92000 0.000.000

0.00

0090 Erosion Control Supervisor 0.000

0.000

208-00205  
 

200.000

HOUR

53.56000 0.000.000

0.00

0095 *Reset Sign Panel 2.000

0.000

210-00815  
 

2.000

EACH

74.55000 149.102.000

0.00

0100 *Seeding (Native) 0.000

0.000

212-00006  
 

0.400

ACRE

401.73000 0.000.000

0.00

0105 *Soil Conditioning 0.000

0.000

212-00032  
 

0.400

ACRE

2,946.01000 0.000.000

0.00

0110 *Soil Binder 0.000

0.000

213-00100  
 

0.400

ACRE

508.86000 0.000.000

0.00
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PCN: 17825-BID    ESTIMATE RUN 05/17/2013

PROJECT: IM0252-409                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Soil Retention Blanket (Class 1) 0.000

0.000

216-00021  
 

100.000

SY  

1.77000 0.000.000

0.00

0120 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

100.000

TON 

112.83000 0.000.000

0.00

0125 Stone Matrix Asphalt 41,541.490

0.000

403-09210  
 

41,541.490

TON 

91.59000 3,804,785.0741,541.490

0.00

0130 Hot Mix Asphalt (Grading SX) (100) (PG 70-28) 6,171.790

0.000

403-34861  
 

6,171.790

TON 

76.42000 471,648.196,171.790

0.00

0135 Emulsified Asphalt (Slow-Setting) 15,927.000

0.000

411-10255  
 

15,927.000

GAL 

2.59000 41,250.9315,927.000

0.00

0140 *Guardrail Type 3 (6-3 Post Spacing) 38,343.000

0.000

606-00301  
 

38,343.000

LF  

8.31000 318,630.3338,343.000

0.00

0145 *End Anchorage Type 3D 34.000

0.000

606-01340  
 

34.000

EACH

575.16000 19,555.4434.000

0.00

0150 *Transition Type 3G 36.000

0.000

606-01370  
 

36.000

EACH

905.34000 32,592.2436.000

0.00

0155 *End Anchorage (Nonflared) 11.000

0.000

606-02003  
 

11.000

EACH

1,917.19000 21,089.0911.000

0.00

0160 *End Anchorage (Flared) 19.000

0.000

606-02005  
 

19.000

EACH

1,757.42000 33,390.9819.000

0.00

0165 *Delineator (Type I) 253.000

0.000

612-00001  
 

253.000

EACH

13.76000 3,481.28253.000

0.00
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PCN: 17825-BID    ESTIMATE RUN

PROJECT: IM0252-409                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 MATERIAL ALLOWANCE Delineator (Ty. 1) 172.000

0.000EACH

6.25000 1,075.00172.000

0.00

0170 *Delineator (Type II) 36.000

0.000

612-00002  
 

36.000

EACH

18.35000 660.6036.000

0.00

0170 MATERIAL ALLOWANCE Delineator (Ty. 2) 23.000

0.000EACH

7.50000 172.5023.000

0.00

0175 *Delineator (Type III) 32.000

0.000

612-00003  
 

32.000

EACH

19.50000 624.0032.000

0.00

0175 MATERIAL ALLOWANCE Delineator (Ty. 3) 7.000

0.000EACH

8.50000 59.507.000

0.00

0180 *Sign Panel (Class I) 73.000

0.000

614-00011  
 

73.000

SF  

17.20000 1,255.6073.000

0.00

0185 *Sign Panel (Class II) 1,032.000

28.000

614-00012  
 

1,060.000

SF  

18.92000 20,055.201,060.000

529.76

0190 *Sign Panel (Class III) 0.000

1,988.000

614-00013  
 

2,240.000

SF  

26.38000 52,443.441,988.000

52,443.44

0190 MATERIAL ALLOWANCE Sign Panel (Cl. 3) 1,988.000

-1,988.000SF  

12.20000 0.000.000

-24,253.60

0195 *Steel Sign Post (W 6x15) 0.000

94.000

614-00615  
 

105.000

LF  

40.14000 3,773.1694.000

3,773.16

0200 *Steel Sign Post (W 8x18) 0.000

46.000

614-00818  
 

46.000

LF  

51.61000 2,374.0646.000

2,374.06
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PCN: 17825-BID    ESTIMATE RUN 05/17/2013

PROJECT: IM0252-409                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *Steel Sign Post (W 10x22) 0.000

189.000

614-01022  
 

189.000

LF  

55.05000 10,404.45189.000

10,404.45

0210 *Steel Sign Post (W 12x26) 0.000

128.000

614-01226  
 

128.000

LF  

61.94000 7,928.32128.000

7,928.32

0215 *Steel Sign Support (2-Inch Round)(Post and Socket) 14.000

0.000

614-01503  
 

14.000

EACH

183.51000 2,569.1414.000

0.00

0215 MATERIAL ALLOWANCE Steel Sign Support (2 In. 
round)(Post and Socket

0.000

0.000EACH

38.50000 0.000.000

0.00

0220 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

41.000

0.000

614-01573  
 

45.000

EACH

323.44000 13,261.0441.000

0.00

0220 MATERIAL ALLOWANCE Steel Sign Support (2.5 In. Round 
NP-40)(P & S)

4.000

0.000EACH

157.00000 628.004.000

0.00

0225 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

28.000

0.000

614-01583  
 

28.000

EACH

520.71000 14,579.8828.000

0.00

0225 MATERIAL ALLOWANCE Steel Sign Support (2.5 In. Sch. 
80)(P & S)

0.000

0.000EACH

208.00000 0.000.000

0.00

0230 *Concrete Footing (Type 2) 6.000

0.000

614-03002  
 

6.000

EACH

1,673.39000 10,040.346.000

0.00

0235 *Concrete Footing (Type 3) 2.000

0.000

614-03003  
 

2.000

EACH

2,121.85000 4,243.702.000

0.00

0240 *Concrete Footing (Type 5) 10.000

0.000

614-03005  
 

10.000

EACH

2,179.20000 21,792.0010.000

0.00
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PCN: 17825-BID    ESTIMATE RUN 05/17/2013

PROJECT: IM0252-409                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 *Concrete Footing (Type 7) 6.000

0.000

614-03007  
 

6.000

EACH

2,293.89000 13,763.346.000

0.00

0250 Rumble Strip 97,445.000

0.000

614-80385  
 

97,445.000

LF  

0.24000 23,386.8097,445.000

0.00

0255 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

9,100.70000 9,100.701.000

0.00

0260 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

172,763.30000 172,763.301.000

0.00

0265 *Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

10,332.76000 10,332.761.000

0.00

0270 *Epoxy Pavement Marking 866.560

0.000

627-00005  
 

866.560

GAL 

135.63000 117,531.53866.560

0.00

0275 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

7,295.000

SF  

11.65000 0.000.000

0.00

0275 MATERIAL ALLOWANCE Preform Plastic Pavment Marking (Ty.
II)(Inlaid)

2,310.000

0.000SF  

15.27300 35,280.632,310.000

0.00

0280 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 239.000

0.000

627-30405  
 

239.000

SF  

15.01000 3,587.39239.000

0.00

0285 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

130.000

0.000

627-30410  
 

130.000

SF  

12.42000 1,614.60130.000

0.00

0290 *Flagging 534.500

62.000

630-00000  
 

1,000.000

HOUR

21.95000 13,093.18596.500

1,360.90
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PCN: 17825-BID    ESTIMATE RUN 05/17/2013

PROJECT: IM0252-409                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 *Traffic Control Inspection 76.000

0.000

630-00007  
 

76.000

DAY 

104.24000 7,922.2476.000

0.00

0300 *Traffic Control Management 97.000

0.000

630-00012  
 

97.000

DAY 

548.63000 53,217.1197.000

0.00

0305 *Flashing Beacon (Portable) 5.400

1.800

630-80001  
 

16.000

EACH

768.08000 5,530.187.200

1,382.54

0310 *Construction Traffic Sign (Panel Size A) 17.100

18.900

630-80341  
 

40.000

EACH

71.32000 2,567.5236.000

1,347.95

0315 *Construction Traffic Sign (Panel Size B) 129.600

0.000

630-80342  
 

144.000

EACH

93.27000 12,087.79129.600

0.00

0320 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

4.000

EACH

6,583.55000 11,850.391.800

0.00

0325 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.600

0.000

630-80358  
 

4.000

EACH

877.81000 3,160.123.600

0.00

0330 *Drum Channelizing Device 23.400

6.300

630-80360  
 

100.000

EACH

71.32000 2,118.2029.700

449.32

0335 *Traffic Cone 472.500

22.500

630-80380  
 

600.000

EACH

19.75000 9,776.25495.000

444.38

0340 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

1,035.35000 0.000.000

0.00

0345 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17825-BID    ESTIMATE RUN 05/17/2013

PROJECT: IM0252-409                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0355 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

34,604.000

F A 

1.00000 0.000.000

0.00

0360 F/A Roadway Smoothness Incentive 135,475.560

0.000

700-70018  
 

238,256.000

F A 

1.00000 135,475.56135,475.560

0.00

0365 F/A Asphalt Cement Cost Adjustment -97,865.490

0.000

700-70019  
 

300,000.000

F A 

1.00000 -97,865.49-97,865.490

0.00

0370 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

3,200.000

F A 

1.00000 0.000.000

0.00

0375 F/A Quality Incentive Payment -106,838.220

0.000

700-70025  
 

237,905.000

F A 

1.00000 -106,838.22-106,838.220

0.00

0380 F/A INTERIM SURFACE REPAIR 67,000.000

0.000

700-70031  
 

67,000.000

F A 

1.00000 67,000.0067,000.000

0.00

0385 F/A Erosion Control 5,010.600

0.000

700-70380  
 

20,000.000

F A 

1.00000 5,010.605,010.600

0.00

CAT 6,154,470.3058,826.927,252,438.66CURRENT AMT0200 $ $ $

CAT NO0300 Bridge I-17-GQ 

0390 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000

SY  

1.79000 0.000.000

0.00

0395 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000

SY  

92.17000 0.000.000

0.00
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PCN: 17825-BID    ESTIMATE RUN 05/17/2013

PROJECT: IM0252-409                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:13

CUMULATIVE
AMOUNT

CAT NO0300 Bridge I-17-GQ 

0400 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000

SY  

259.24000 0.000.000

0.00

0405 Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000

TON 

91.59000 0.000.000

0.00

0410 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000

SY  

13.83000 0.000.000

0.00

0415 Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000

LF  

155.54000 0.000.000

0.00

0420 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000

LF  

11.81000 0.000.000

0.00

0425 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000

CY  

230.43000 0.000.000

0.00

0430 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000

LB  

1.84000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0300 $ $ $

CAT NO0301 Bridge I-17-GR 

0435 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000

SY  

1.79000 0.000.000

0.00

0440 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000

SY  

92.17000 0.000.000

0.00

0445 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000

SY  

259.24000 0.000.000

0.00
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PCN: 17825-BID    ESTIMATE RUN 05/17/2013

PROJECT: IM0252-409                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:13

CUMULATIVE
AMOUNT

CAT NO0301 Bridge I-17-GR 

0450 Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000

TON 

91.59000 0.000.000

0.00

0455 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000

SY  

13.83000 0.000.000

0.00

0460 Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000

LF  

155.54000 0.000.000

0.00

0465 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000

LF  

11.81000 0.000.000

0.00

0470 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000

CY  

230.43000 0.000.000

0.00

0475 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000

LB  

1.84000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0480 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

7,040.36000 7,040.361.000

0.00

0485 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

8,903.98000 8,903.981.000

0.00

0490 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,087.11000 1,087.111.000

0.00

CAT 17,031.450.0017,031.45CURRENT AMT0400 $ $ $

$ 6,171,501.7558,826.92$7,269,470.11$CURRENT AMTPROJECT TOTAL


